2009-Pay-2010 Assessment/Tax Billing Cycle - Allen County - Updated Thu 9/10/09

ID Date Type | Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ OnTime [2008 [2009 [2010 [2011
Start Date Finish Date Date Name Status  [JIFIMIAM[J[J]AISIOINID]J [FIMIAIM]J[J[A[SIOINID[J [FIMIAIMIJ[J[A[SOINID]J [FIMIA
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Allen County NA NA NA H
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Mon 4/13/09 Wed 10/1/08 Assessor 0 &mi_
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Tue 3/3/09 Tue 3/3/09 Mon 3/2/09 Assessor @ <> O 32 :
3 Actual County submits workbook and ratio study Mon 6/1/09 Mon 6/1/09 Mon 5/18/09 <> ‘ 6/1
4 Actual Conduct and approve county ratio study Tue 6/2/09 Thu 6/18/09 Mon 6/1/09 DLGF :
5 Projected Apply trending factors, review assessed values, and deliver final AV to Auditor Fri 6/19/09 Mon 11/9/09 Wed 7/1/09 Assessor 0
6 Projected Apply deductions and exemptions Tue 11/10/09 Mon 12/14/09 Wed 7/29/09 Auditor
7 Projected Submit TIF Neutralization forms (if applicable) Tue 11/10/09 Tue 12/15/09 Wed 7/29/09 Auditor
8 Projected Review and approve TIF Neutralization Wed 12/16/09 Thu 12/17/09 Fri 7/31/09 DLGF | I
9 Projected Certify net assessed values to DLGF Fri 12/18/09 Thu 12/31/09 Mon 8/3/09 Auditor 0
10 Projected Prepare data extract files and submit 2009-pay-2010 real and personal property to Tue 11/10/09 Tue 2/9/10 Thu 10/1/09 Assessor 0‘
11 Projected Prepare Form 15 data and submit to DLGF Wed 2/10/10 Thu 3/11/10 Mon 11/2/09 Assessor o‘
12 Projected Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units 0‘ 11/2
13 Projected File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘ @ 11/4
14 Projected Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor 0‘ & 1119
15 Projected Work unit budgets, levies, rates, and certify county budget order Fri 11/20/09 Wed 2/3/10 Mon 2/15/10 DLGF 0‘ : 2/15
16 Projected Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data to Thu 2/4/10 Wed 3/3/10 Mon 3/15/10 Auditor 0 3/15
17 Projected Publish tax rates - 1st advertisement Thu 3/4/10 Wed 3/10/10 Mon 3/22/10 Treasurer BI
18 Projected Publish tax rates - 2nd advertisement Thu 3/11/10 Wed 3/17/10 Mon 3/29/10 Treasurer HI
19 Projected Publish tax rates - 3rd advertisement Thu 3/18/10 Wed 3/24/10 Mon 4/5/10 Treasurer EI
20 Projected Prepare and mail tax bills Thu 3/25/10 Mon 4/5/10 Fri 4/23/10 Treasurer 0 & 4/23
21 Projected Tax billing lead time - spring installment Mon 4/5/10 Thu 4/22/10 Mon 5/10/10 EF
22 Projected Tax bills due - spring installment Thu 4/22/10 Thu 4/22/10 Mon 5/10/10 0 @4‘5/10
23 Projected Make spring property tax distribution Fri 4/23/10 Mon 6/14/10 Wed 6/30/10 Auditor 0 6/30
24 Projected Tax billing lead time - fall installment Mon 6/14/10 Mon 10/25/10 Wed 11/10/10
25 Projected Tax bills due - fall installment Mon 10/25/10 Mon 10/25/10 Wed 11/10/10 0 @111/10
26 Projected Make fall property tax distribution Tue 10/26/10 Wed 12/15/10 Fri 12/31/10 Auditor 0‘ 12/31
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